



### FLORIDA HIECC MEETING AUGUST 15, 2014

HARRIS TEAM UPDATE









#### **HIGHLIGHTS**



- Direct Secure Messaging (DSM)
  - Completed application to automate deleting deactivated accounts in anticipation of DSM transition to the new Direct Messaging vendor Inpriva
  - Deleted accounts and emails (with backup) as requested by AHCA
  - Sent Inpriva a copy of the exchange mail database
  - Notified connected HISPs of the termination of DSM
- Event Notification Service (ENS)
  - Alerts were sent from Broward Health to WellCare Health Plan through June
  - Prepared for upcoming connectivity sessions with hospital sources
  - Investigated software configurations to support the increased data source count



#### **HIGHLIGHTS**




- Patient Look-Up (PLU)
  - Bethesda Health and Senior Home Care went live on PLU
  - Orlando Health started pre-validation testing
  - Florida HIE went live as a participant on the eHealth Exchange



#### **DSM REGISTRANTS**








#### **DSM TRANSACTIONS**








### **ENS TRANSACTIONS**







#### PLU PRODUCTION DEPLOYMENTS



- Strategic Health Intelligence (SHI)
- Atlantic Coast HIE (ACH)
- Florida Hospital/Adventist
- UF Health
- Broward Health
- Martin Health
- Bethesda Health
- Senior Home Care an affiliate of Kindred at Home



#### PLU DEPLOYMENTS NEAR COMPLETION



Community Health Systems (CMS) formerly known as Health
 Management Associates (HMA) – completed validation, pending "go live"

Community Health Systems (formerly HMA) Deployment Status (Express Lite)

OVA   Self/ Cross   Service   PD   DQ   DR	
--	--



#### PLU DEPLOYMENTS IN WORK



- Department of Health (DOH) resolved slow loading of patient demographics; support C32 testing
- Orlando Health started pre-validation testing
- Florida Accountable Care Services (ACO) no requests for support this quarter
- Tampa Bay Regional Health Information Organization (RHIO) created accounts on partner SharePoint
- Community Health IT (Relay Health) accepted as an early adopter to the Florida HIE



#### PLU DEPLOYMENTS IN WORK




DOH Deployment Status (Express) Kickoff Delivered/ Webinars GUI Dev Validation Go Live Gateway Registry Adapter Adapter Adapter Installed Test Info Dev Dev Dev Orlando Health (Express Lite) DQ Service Go Live Kickoff Delivered/ Webinars GUI Dev Gateway Registry Validation Adapter Adapter Adapter Installed Dev Dév Florida Accountable Care Services Deployment Status (Express Lite) Self/ Cross Service **GUI Dev** Kickoff Go Live Delivered/ Gateway Webinars Registry Adapter Validation Adapter Adapter Info Installed Dev Dev Dev Tampa Bay RHIO Deployment Status (Site Services) OVA-Self/ Cross DQ DR Service Kickoff Go Live Webinars **GUI Dev** Validation Delivered/ Gateway Registry Adapter Adapter Adapter Installed Dev Info Dev Dev Community Health IT (Express Lite) Self/Cross Service DQ DR Kickoff Delivered/ Gateway Webinars **GUI Dev** Adapter Validation Go Live Registry Adapter Adapter Installed Test Info Dev Dev Dev



#### PLU TRANSACTIONS






#### **July 2014 Node Inbound Transactions**

Node	Successful	Unsuccessful	<b>Total Inbound Patient Discovery</b>
SHI	2	13	15
ACH	1	14	15
UF Health	4	13	17
FH	0	6	6
Broward Health	2047	120	2167
Martin Health System	0	16	16
Bethesda Health	0	16	16
Senior Home Care	3	4	7



### **PLU TRANSACTIONS**













## UPCOMING TECHNICAL ACTIVITIES – PLU



PLU deployment schedule:

				22'1	וי		ງ3'1	2	0	4'1	2	Ο.	1'13	<b>,</b>	0	2'13	,	0	3'13		0	4'13		Q1	111		Q2':	1/1		23'1	1		24'14	1	0	1'15	
#	Facilitated On-Boarding Node Name			M	1	_	λ3 <u>1</u> Α	_		_	D .	<del>-</del> i	F	_	-	M	_			_	o l		_			1 A	·	_		ŤТ			N N	_		F	-
	Strategic Health Intelligence (SHI)	Express Lite	-	X	,	1	A	3	U	IN	<i>D</i>	,		IVI	A	IVI	J	J	A	3	+	IN		<u>'                                    </u>	10	IA	IVI	1 3	, ,	A	3	U	IN	U	1	Ħ	VI
	Atlantic Coast HIE (ACH)	Express Lite	-	-	-	-	-	-	-	-	-	-	-	Х																							T
	- SFREC/HCN		-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Х															T	
3	Florida Hospital	Express Lite	-	-	-	-	-	-	-	-	-	-	-	-	-	Х																					
4	UF Health	Express Lite					Х	-	-	-	-	-	-	-	-	Х																					
5	Broward Health	Site Services												Х	-	-	-	-	-	Χ																	
6	Martin Health	Express Lite												Х	-	-	-	-	-	-	-	- [	-   -	-   -	· ×												
7	Bethesda Health	Express Lite																			Х	-	-   -	-   -	-   -	-	Х										
8	Senior Home Care	Express Lite													Х	-	-	-	-	-	-	-	-   -	-   -	-   -	-	-	-	Х	П							
9	Community Health Systems (CHS, formerly	Express Lite												Х	-	-	-	-	-	-	-	-	-   -	-   -	-   -	-	-	-	-	Х							П
10	Orlando Health	Express Lite																					χ .	-   -	-   -	-	-	-	-	-	Х						
11	Department of Health (DOH)	Express	-	-	-	-	-	-	-		-	- [	-	-	-	-	-	-	-	-	-	- [	-   -	-   -	-   -	-	-	-	-	-	-	-	-	- [	Х		
12	Tampa Bay RHIO	Site Services																								Х	-	-	-	-	-	-	-	-	Х		
13	Community Health IT	Express Lite																									Х	-	-	-	-	-	-	-	-	Х	
14	FL Accountable Care Services (FACS)	Express Lite																	Х	-	-	-	-   -	-   -	-   -	-	-	-	-	-	-	-	-	-	-	-	Χ
	# Concurrent		5	5	4	4	5	5	5	5	5	5	5	8	8	8	6	6	6	6	6	5	6	5 6	6	6	7	6	6	5	4	3	3	3	3	1	0

Note: Dates above represents best estimates for planning and logistical purposes and will be updated on an ongoing basis as new data is learned



# UPCOMING TECHNICAL ACTIVITIES – ENS



ENS deployment plan:

ENS Deployment Plan										
Data Sources	Status	August	September	Octobe						
Adventist Health System										
Bay Care Health System										
Bethesda Health		Scheduled								
Broward Health	Connected									
Florida Hospital										
Parrish Medical Center	Connected									
Tampa General										







