



FLORIDA HIECC MEETING MAY 16, 2014

HARRIS TEAM UPDATE







HIGHLIGHTS




- Direct Secure Messaging (DSM)
 - Released 5.2 to production (database incremental backup and replication)
 - The Florida HIE Direct TrustBundle design was put into production
 - Continued HISP to HISP support with UF Health, Michigan Health Information Network (MiHIN), SureScripts, and Quest
- Event Notification Service (ENS)
 - Alerts are being sent from Broward Health to WellCare Health Plan
- Patient Look-Up (PLU)
 - Martin Health System went live on PLU
 - Tampa Bay RHIO held their technical kick-off to began onboarding
 - Community Health IT submitted an updated Readiness Assessment for facilitated onboarding
 - Bethesda completed validation testing
 - Florida HIE was conditionally accepted as a participant in the eHealth Exchange




DSM REGISTRANTS






DSM TRANSACTIONS





HISP TO HISP CONNECTIONS





This map was last updated August 27, 2013

http://www.hma.com/

QUEST DIAGNOSTICS

http://www.questdiagnostics.com/home.html


SURESCRIPTS

http://www.surescripts.com/



ENS TRANSACTIONS





PLU PRODUCTION DEPLOYMENTS




- Strategic Health Intelligence (SHI)
- Atlantic Coast HIE (ACH)
- Florida Hospital/Adventist
- UF Health
- Broward Health
- Martin Health

PLU DEPLOYMENTS NEAR COMPLETION



- Senior Home Care continued working on production configuration; met with Kindred Health to discuss current status of Senior Home Care onboarding progress; Kindred Health is finalizing their internal process and plan for moving forward
- Bethesda Health prepared for pre-validation: generating test patients, resolving any known issues; finished executing validation



PLU DEPLOYMENTS IN WORK




- Department of Health (DOH) internally testing master patient index (MPI) workflows between electronic health record (HER) and Express Full
- Community Health Systems (CMS) formerly known as Health
 Management Associates (HMA) worked on creating clone of Test
 Express Lite for the certification environment for testing with Medicity
 certification software
- Naples Community Hospital no request for support this quarter
- Orlando Health worked to resolve issue with network changes that have hindered cross gateway testing; resolved issue with certificate cipher suite interoperability
- Florida Accountable Care Services (ACO) Worked on outbound connectivity from Guardian Services to Express Lite
- Tampa Bay Regional Health Information Organization (RHIO) Held technical kickoff
- Community Health Center Alliance (CHCA) No longer onboarding to the Florida HIE




PLU DEPLOYMENTS IN WORK





PLU TRANSACTIONS






| Node | Successful | Unsuccessful | Total Inbound Patient Discovery |
|----------------------|------------|--------------|--|
| SHI | 3 | 18 | 21 |
| ACH | 5 | 21 | 26 |
| UF Health | 3 | 18 | 21 |
| Florida Hospital | 0 | 20 | 20 |
| Broward Health | 2008 | 102 | 2110 |
| Martin Health System | 2 | 18 | 20 |

PLU TRANSACTIONS









UPCOMING TECHNICAL ACTIVITIES – PLU



- Onboard to eHealth Exchange
- PLU deployment schedule:

| | | | Q3'11 | | | Q4'11 | | | Q1'12 | | | Q2'12 | | | Q3'12 | | | Q4'12 | | | Q1'13 | | | Q2'13 | | | Q3'13 | | | Q4'13 | | | Q1'14 | | | Q2'14 | | |
|----|---|---------------|-------|---|---|-------|---|---|-------|---|---|-------|---|---|-------|---|---|-------|-------|-------|-------|-----|-----|-------|---|---|-------|---|-----|-------|-------|-------|-------|---|----------|-------|--|--|
| # | Facilitated On-Boarding Node Name | | J | Α | S | 0 | N | D | J | F | М | Α | М | J | J | Α | S | 0 | N [|) . | J F | · N | I A | М | J | J | Α | S | 0 1 | N I | D . | I F | M | | | _ | | |
| 1 | Strategic Health Intelligence (SHI) | Express Lite | | | Х | - | - | - | - | - | - | - | Х | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | Atlantic Coast HIE (ACH) | Express Lite | | | | | | | | | Х | - | - | - | - | - | - | - | - . | - - | - - | Х | | | | | | | | | | | | | | | | |
| | - SFREC/HCN | | | | | | | | | | Х | - | - | - | - | - | - | - | | -] - | - | - | - | - | - | - | - | - | Х | | | | | | | | | |
| 3 | Florida Hospital | Express Lite | | | Х | - | - | - | - | - | - | - | - | - | - | - | - | - | - . | - . | - - | - | - | Х | | | | | | | | | | | | | | |
| 4 | UF Health | Express Lite | | | | | | | | | | | | | | Х | - | - | - . | - - | - - | - | - | Х | | | | | | | | | | | | | | |
| 5 | Broward Health | Site Services | | | | | | | | | | | | | | | | | | | | Х | - | - | - | - | - | Х | | | | | | | | | | |
| 6 | Martin Health | Express Lite | | | | | | | | | | | | | | | | | | | | X | - | - | - | - | - | - | - | - | - - | - - | Х | | | | | |
| 7 | Senior Home Care | Express Lite | | | | | | | | | | | | | | | | | | | | | Х | - | - | - | - | - | - | - | - - | - - | - | - | Х | | | |
| 8 | Community Health Systems (CHS, formerly | Express Lite | | | | | | | | | | | | | | | | | | | | Х | - | - | - | - | - | - | - | - | - - | - - | - | - | Х | | | |
| 9 | Bethesda Health | Express Lite | | | | | | | | | | | | | | | | | | | | | | | | | | | Х | - | | - - | - | - | Х | | | |
| 10 | Naples Community Hospital | Site Services | | | | | | | | | | | | | | | | | | | | | | | Х | - | - | - | - | - | - | - - | - | - | Х | | | |
| 11 | Orlando Health | Express Lite | | | | | | | | | | | | | | | | | | | | | | | | | | | | | Χ - | - - | - | - | Х | | | |
| 12 | Department of Health (DOH) | Express | | | | | | | | | Х | - | - | - | - | - | - | - | | - - | - | - | - | - | - | - | - | - | - | - | - | - - | - | - | - | Χ | | |
| 13 | FL Accountable Care Services (FACS) | Express Lite | | | | | | | | | | | | | | | | | | | | | | | | | Х | - | - | - | - - | - - | - | - | <u> </u> | - | | |
| 14 | Tampa Bay RHIO | Site Services | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | Х | - | - | | |
| 15 | Community Health IT | Express Lite | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | Х | - | | |
| | # Concurrent | | | | 2 | 2 | 2 | 2 | 2 | 2 | 5 | 5 | 5 | 4 | 4 | 5 | 5 | 5 | 5 ! | 5 ! | 5 5 | 8 | 8 | 8 | 7 | 7 | 8 | 8 | 8 | 7 | 8 8 | 8 8 | 8 | 8 | 9 | 4 | | |

Note: Dates above represents best estimates for planning and logistical purposes and will be updated on an ongoing basis as new data is learned



FUTURE RELEASES



| Release Plan | | | | | | | | |
|-----------------------------------|--|--|--|--|--|--|--|--|
| Contents | Release Notes | | | | | | | |
| Transition DSM to new HISP vendor | Begin transition DSM service to a Direct Trust Accredited HISP | | | | | | | |
| | vendor | | | | | | | |
| Archive Retrieval | Develop purge capability | | | | | | | |
| Monitoring for ENS | Complete ENS monitoring within existing performance | | | | | | | |
| | monitoring framework | | | | | | | |
| On-board to eHealth Exchange | Move into production and do smoke test | | | | | | | |
| SSA connection via eHX | Implement SSA connection via eHX | | | | | | | |



