

**Florida Health Information Exchange (HIE)**

**Quarterly Plan Report**

**Contract No. EXD027**

**November 15, 2014**

**(Ref. EXD027 Attach. I, Pg. 21 Reporting)**



# **Florida HIE Quarterly Planning Report**

## **1. Summary of Quarterly Activities**

The following activities have been completed during the fourteenth quarter of execution of the Florida Health Information Exchange (Florida HIE) program. This covers the period from August 1, 2014 through October 31, 2014.

The development team completed the transition of Direct Secure Messaging (DSM) to the new Direct Messaging vendor Inpriva on August 9, 2014. An archive retrieval request from the Agency for Persons with Disabilities (APD) was processed.

For the Event Notification Service (ENS) the team investigated software configurations and formalized internal documentation to support the increased data source count. The team also investigated the options for connectivity for ENS data sources and how to approach different methodologies that are available. The team piloted a virtual private network (VPN) connection for two data sources and determined VPN connection requirements. ENS connectivity sessions were scheduled through January 31, 2014 for hospital data sources participating in the Low Income Pool eligibility program. The development team held connectivity sessions to connect hospital data sources for admit, discharge, and transfer (ADT) feeds to the Florida HIE ENS. By the end of October 32 hospitals connected to ENS in production and 84 hospitals completed test connections. There were no ENS transactions this period.

Patient Look-Up (PLU) production nodes include Strategic Health Intelligence, Atlantic Coast HIE, Florida Hospital/Adventist Health System, UF Health, Broward Health, Martin Health System, Bethesda Health, and Senior Home Care – (an affiliate of Kindred at Home). PLU produced 39 successful transactions during the month of October. The PLU deployment team continued onboarding progress with the Department of Health (DOH), Community Health System (CHS), Orlando Health, Tampa Bay Regional Health Information Organization (RHIO), and Community Health IT. The team participated in the PLU User Group meetings in August and October and facilitated the Technical User Group meeting in September.

The remaining Deployment and Outreach Subcontractor is CHS (formerly HMA) and has one final milestone (PLU onboarding) to complete.

## **2. Adoption and Utilization Statistics**

### **a) PLU Deployments**

- Production Deployments
  - Strategic Health Intelligence (SHI)
    - Worked with SHI's new vendor point of contact
    - Created alert on Partner SharePoint website about node downtime
    - Sent node instructions to make alerts

- Inquired about readability of Broward’s CCD
- In process of working with Smartronix (vendor) to investigate further
- Atlantic Coast HIE (ACH)
  - Assisted with updating vendor’s certificate on test Express Lite
  - Facilitated demo of node software
  - Updated test Express Lite certificate
- Florida Hospital
  - Received Node Architecture document
  - Facilitated demo of node software
  - Discovered Florida Hospital was not responding to production queries from Broward Health and identified that the Express Lite had less than recommended CPU and RAM (resolved)
- UF Health
  - Facilitated demo of node software
- Broward Health
  - Resolved failed queries from Broward Health test Express Lite to Florida Hospital test Express Lite
  - Started communications to renew Digicert certificate in September
  - Renewed production Digicert certificate
  - Investigated concern that outbound queries were taking too long. After investigation, query time was deemed acceptable.
- Martin Health
  - Started communications to renew Digicert certificate in September
  - Renewed production Digicert certificate
- Bethesda Health
  - Communicated one-month waiver extension for open 90-day waiver issues
  - Confirmed node fixed production issue listed in the waiver issues list
- Senior Home Care
  - Worked with node to resolve production query issue
  - Participated in Audit Plan discussions and presented FairWarning information
- Deployments near completion
  - Community Health Systems (CMS) formerly known as Health Management Associates (HMA)
    - Waiting for node to sign/return updated PLU Subscription Agreement to go live

Community Health Systems (formerly HMA) Deployment Status (Express Lite)



- Deployments in work
  - Department of Health (DOH)
    - Facilitated weekly meetings
    - Continued coordination of open tickets with Mirth on behalf of site
    - Continued prepping for C32 load testing
    - Helped resolve open ticket concerning phone number (DOH was missing variable)
    - One ticket remains open ticket that DOH is finishing testing
    - Waiting on next Mirth Match release that contains work queue age range filter
  - Orlando Health
    - Facilitated weekly meetings
    - Completed pre-validation tests
    - Finalized appliance updates for Express Lite
    - Re-retrieved test CCD to verify configuration changes
    - Started validation
    - Addressing site's security team's concerns about the DigiCert certificate and auditing of transactions
    - Working on data flow diagram per node's request to address audit concerns
    - Completed validation testing and analysis
    - Supported testing with Florida Hospital
    - Installed MySQL backup/restore
    - Configured MySQL secure socket language (SSL) between the site's Aurion server and database server
  - Florida Accountable Care Services (ACO)
    - No requests for support this period
  - Tampa Bay Regional Health Information Organization (RHIO)
    - Facilitated weekly meetings
    - Continued waiting for code enhancement from subcontractor (BrowserSoft)
    - Discussed on-boarding roadmap
    - Completed self tests
    - Completed cross-gateway tests
    - Covered Roadmap webinar
    - Completed audit log transfer manager (ALTM) and performance audit transfer manager (PATM) testing
    - Discussed service registry forms and connection manager usage
    - Assisted Cerner with configuring Aurion in passthrough mode
  - Community Health IT (Relay Health)
    - Presented kick-off webinar to new Relay staff

- Started coordination to send node Express Lite OVA file
- Supported discussions about custom gateway options
- Node/vendor decided to host Express Lite in Microsoft Azure data center
- Waiting for node's vendor to be ready to receive OVA file

DOH Deployment Status (Express)



Orlando Health (Express Lite)



Florida Accountable Care Services Deployment Status (Express Lite)




Tampa Bay RHIO Deployment Status (Site Services)



Community Health IT (Express Lite)




b) PLU Transactions





Note: The number of Patient Discovery queries decreased because queries from SHI to Broward decreased.

## October 2014 Node Inbound Transactions


| Node                 | Successful | Unsuccessful | Total Inbound Patient Discovery |
|----------------------|------------|--------------|---------------------------------|
| SHI                  | 14         | 39           | 53                              |
| ACH                  | 0          | 52           | 52                              |
| Florida Hospital     | 0          | 25           | 25                              |
| UF Health            | 12         | 42           | 54                              |
| Broward Health       | 3          | 22           | 25                              |
| Martin Health System | 0          | 51           | 51                              |
| Bethesda Health      | 0          | 52           | 52                              |
| Senior Home Care     | 10         | 41           | 51                              |



c) Direct Messaging Registrants and Transactions



**d) ENS Transactions**



- Health Plans enrolled
  - None
- Hospitals enrolled
  - See ENS Deployment Plan
- Hospitals in Production as of October 31, 2014
  - Adventist Health System (15 hospitals)
  - Bethesda Hospital (2 hospitals)
  - Broward Health (4 hospitals)
  - Citrus Memorial Health System (1 hospital)
  - Halifax Hospital Medical Center (1 hospital)
  - Health Central Hospital (1 hospital)
  - Lakeland Regional Medical Center (1 hospital)
  - Martin Health System (3 hospitals)
  - Parrish Medical Center (1 hospital)
  - Tampa General Hospital (1 hospital)
  - UF Health (2 hospitals)





|  |    |            |           |           |           |
|--|----|------------|-----------|-----------|-----------|
| Citrus Memorial Health System            | 1  | Production |           |           |           |
| Desoto Memorial Hospital                 | 1  |            | Scheduled |           |           |
| Doctors Bonifay                          | 1  |            | Scheduled |           |           |
| Doctors Memorial Hospital (Perry)        | 1  |            |           | Scheduled |           |
| Fishermen's Hospital                     | 1  |            |           |           | Scheduled |
| Flagler Hospital                         | 1  | Connected  |           |           |           |
| Florida Hospital                         | 7  | Connected  |           |           |           |
| Halifax Hospital Medical Center          | 1  | Production |           |           |           |
| HCA                                      | 44 | Connected  |           |           |           |
| Healthcare District of Palm Beach County | 1  | Connected  |           |           |           |
| Health Central Hospital                  | 1  | Production |           |           |           |
| Health First                             | 4  |            |           |           | Scheduled |
| Healthmark Regional Medical Center       | 1  |            |           |           |           |
| Hendry Regional Medical Center           | 1  |            | Scheduled |           |           |
| Heart of Florida (CHS)                   | 1  |            |           | Scheduled |           |
| Highlands Regional Medical Center (CHS)  | 1  |            |           | Scheduled |           |
| H. Lee Moffitt Cancer Center             | 1  |            |           |           | Scheduled |
| Indian River Memorial Hospital           | 1  |            | Scheduled |           |           |
| Jackson County Hospital District         | 1  |            |           |           | Scheduled |
| Jackson Health System                    | 3  |            | Scheduled |           |           |
| Jupiter Medical Center                   | 1  |            | Scheduled |           |           |
| Lake Butler Hospital                     | 1  |            |           |           | Scheduled |
| Lakeland Regional Medical Center         | 1  | Production |           |           |           |
| Lake Wales Medical Center                | 1  |            |           | Scheduled |           |
| Larkin Community Hospital                | 1  |            |           |           | Scheduled |
| Lee Memorial Health System               | 4  |            |           | Scheduled |           |
| Lehigh Regional Medical Center (CHS)     | 1  |            |           | Scheduled |           |
| Lower Keys Medical Center (CHS)          | 2  |            |           |           | Scheduled |
| Madison County Hospital                  | 1  |            |           | Scheduled |           |
| Manatee Healthcare System                | 2  | Connected  |           |           |           |
| Martin Health                            | 3  | Production |           |           |           |
| Memorial Healthcare System               | 6  |            | Scheduled |           |           |
| Miami Children's Hospital                | 1  |            | Scheduled |           |           |
| Mt. Sinai Medical Center                 | 1  | Connected  |           |           |           |
| Munroe Regional Medical Center           | 1  |            | Scheduled |           |           |
| Naples Community Hospital                | 2  | Connected  |           |           |           |
| Northwest Florida Community Hospital     | 1  |            |           | Scheduled |           |
| Orlando Health System                    | 6  | Connected  |           |           |           |
| Parrish Medical Center                   | 1  | Production |           |           |           |
| Physicians Regional Medical Center (CHS) | 1  |            |           | Scheduled |           |
| Putnam Community                         | 1  |            |           |           | Scheduled |
| Regional General Hospital Williston      | 1  |            |           |           | Scheduled |

|  |    |            |           |           |           |
|--|----|------------|-----------|-----------|-----------|
| Sacred Heart Health System                 | 3  |            | Scheduled |           |           |
| Santa Rosa Medical Center (CHS)            | 1  |            | Scheduled |           |           |
| Sarasota Memorial Hospital                 | 1  | Connected  |           |           |           |
| Shands Lake Shore (CHS)                    | 1  |            |           | Scheduled |           |
| Shands Live Oak (CHS)                      | 1  |            |           | Scheduled |           |
| Shands Stark Regional Medical Center (CHS) | 1  |            |           | Scheduled |           |
| St. Cloud Regional Medical Center (CHS)    | 1  |            |           |           | Scheduled |
| St. Vincents Health System                 | 3  | Connected  |           |           |           |
| Tallahassee Memorial Healthcare            | 1  |            |           |           | Scheduled |
| Tampa General Hospital                     | 1  | Production |           |           |           |
| Tenet Florida                              | 10 |            | Scheduled |           |           |
| UF Health                                  | 2  | Production |           |           |           |
| University of Miami                        | 1  | Connected  |           |           |           |
| University of Miami Hospital & Clinics     | 1  | Connected  |           |           |           |
| Weems Memorial Hospital                    | 1  |            |           |           | Scheduled |
| Wellington Regional Medical Center         | 1  | Connected  |           |           |           |
| Wuesthoff Medical Center Melbourne (CHS)   | 1  |            | Scheduled |           |           |
| Wuesthoff Medical Center Rockledge (CHS)   | 1  |            | Scheduled |           |           |

Status: Scheduled, Connected, Production

\* Executed agreement