FLORIDA HEALTH CARE CONNECTIONS (FX)

House Information Technology Policy & Budget Subcommittee


February 5, 2025

Brian Myer, AHCA Deputy Secretary of Medicaid

Mike Magnuson, FX Program Director



FX HISTORY



FX OVERVIEW

- Strategic Enterprise Advisory Services (SEAS)
- Independent Validation and Verification (IV&V)

 Integration Services / Integration Platform (IS/IP)

• Enterprise Data Warehouse (EDW)

FX Foundational Support 2017-2018

FX Infrastructure 2018-2024

2

• Unified Operations Center (UOC)

- Provider Service Management (PSM)
- Claims & Encounters Processing (Core)
- Pharmacy Benefits Manager (PBM)

FX Modules 2021-present (We are Here)






FX GUIDING PRINCIPLES








Enterprise Data Warehouse (EDW), Integration Services/Integration Platform (IS/IP), Pharmacy Benefit Management (PBM), Core Systems Module (Core), Provider Services Module (PSM), Unified Operations Center (UOC)




FX ORGANIZATION





FX GOVERNANCE 2025




TIER 1


TIERS 2 and 3

FX SCHEDULE

FX STRATEGIC ROADMAP – JULY 2020




FX STRATEGIC ROADMAP – JUNE 2024





FX STRATEGIC ROADMAP – JULY 2020



FX STRATEGIC ROADMAP – JUNE 2024

	FY 2023-24	FY 2024-25							FY 2025-26							FY 2026-27							FY 2027-28							
	J F M A M J	JY A S	5 0	ND	JI	FM	AM	J JY	AS	0	ND	J F M	A	мј	JY A	S	0	ND	J	FN		М	רב ב	A	s o	N	DJ	FN	1 A	м
Key Dates	ESC _ Meetings	_ •	•	•			PL Con End Da		•	•		Contract d Date ♦	•	•			•	•		•	•	PE	BM Co End	ontrac Date	rt •		•	•	•	0
Integration Services/	FX Enterprise	elease					FX Pro Servic			7	_				ipient s Rele								_							
Integration	Module Ir	itegratio	n							\diamond			\diamond		1												1			
Platform (IS/IP) Enterprise Data Warehouse (EDW)	EDW Go _ī Live			DW ficatio	on				_							_											-		-	
	Market Implen	nentatio	n 🤇	♦ Mo	odule	e Inte	gration			♦																				
Unified Operations Center (UOC)		ntation								\diamond																				
Provider Services Module	Implemer	ntation														1														
(PSM)								_				P Certif	 SM icati	on		-											-		_	
Core Services	Implemer	ntation				Pau	use																							
Pharmacy Benefits Management (PBM)							1 Contr ecutio	n	_				PBN Go-Li																	
	Procurem	nent						In	nplem	nentat	ion		$\langle \rangle$	>																


Baselined Milestone Date FX-Strategic-Roadmap-240625-100 Authorized FA June 2024 Contract Extension

FX BUDGET

Fiscal Year	Year D-3A (Budget Requested)		Appropriated			Spent	Spe	ent - State Share	S	Spent - Federal Share
FY 2017-18	\$	7,496,308.00	\$	7,496,308.00	\$	6,958,402.00	\$	698,291.20	\$	6,260,110.80
FY 2018-19	\$	25,231,488.00	\$	24,481,488.00	\$	13,514,715.78	\$	1,351,471.58	\$	12,163,244.20
FY 2019-20	\$	47,667,358.00	\$	45,673,316.00	\$	31,996,638.59	\$	3,255,401.74	\$	28,741,236.85
FY 2020-21	\$	77,523,063.00	\$	59,276,058.00	\$	38,582,729.95	\$	4,465,257.32	\$	34,117,472.63
FY 2021-22	\$	74,947,601.00	\$	67,093,248.00	\$	45,839,956.50	\$	5,709,428.58	\$	40,130,527.92
FY 2022-23	\$	117,792,781.00	\$	112,000,000.00	\$	58,840,901.76	\$	7,608,019.24	\$	51,232,882.52
FY 2023-24	\$	189,470,457.00	\$	182,611,993.00	\$	102,716,489.41	\$	12,096,446.16	\$	90,620,043.26
FY 2024-25	\$	153,718,986.00	\$	92,082,824.00	\$	35,974,052.35	\$	5,540,916.44	\$	30,433,135.91
TOTALS	\$	693,848,042.00	\$	590,715,235.00	\$	334,423,886.34	\$	40,725,232.25	\$	293,698,654.09



FX CONTINUOUS IMPROVEMENT



151 of 162 FX IV&V findings and recommendations (93%) have been completed

56 of 81 FX Special Assessment recommendations (69%) have been completed



FX LEGISLATIVE BUDGET REQUEST

Component	Est	imated Budget	State	Federal
Independent Verification and Validation Services	\$	3,230,996	\$ 323,100	\$ 2,907,896
FX Enterprise Project Services and Hardware/Software Renewals	\$	35,824,326	\$ 4,103,260	\$ 31,721,066
Operations and Integration of Enterprise Data Warehouse and Data Governance	\$	42,881,252	\$ 6,024,909	\$ 36,856,343
Operations and Integration of Integration Services/Integration Platform	\$	28,472,403	\$ 3,987,643	\$ 24,484,760
Implementation, Operations, and Maintenance of CMS Interoperability and Prior Authorization Rule	\$	5,095,000	\$ 509,500	\$ 4,585,500
Implementation, Operations, and Maintenance of a Medicaid Program Integrity Sampling Calculation Extrapolation System	\$	3,100,000	\$ 310,000	\$ 2,790,000
Implementation, Operations, and Maintenance of a Unified Operations Center	\$	27,316,925	\$ 4,945,501	\$ 22,371,424
Implementation of Core System Module	\$	13,334,593	\$ 1,333,459	\$ 12,001,134
Implementation, Operations, and Maintenance of Provider Services Module	\$	15,414,159	\$ 5,356,954	\$ 10,057,206
Procurement and Implementation of Pharmacy Benefits Management Module	\$	10,289,090	\$ 1,028,909	\$ 9,260,181
Contingency	\$	5,000,000	\$ 500,000	\$ 4,500,000
TOTAL	\$	189,958,744	\$ 28,423,235	\$ 161,535,509





CONTACT US

EMAIL: <u>LegAffairs@ahca.myflorida.com</u> ONLINE: <u>https://AHCA.MyFlorida.com/FX</u>

