























































































OCM_Project_Schedule_Template_001

ID		Task Mode	Task Name	Duration
1			TEMPLATE: OCM Project Schedule 001	0 days
2			<For integration with DDI Project Schedule>	0 days
3			<Note: Dates and Durations are illustrative thus must be updated to align with the specific project>	0 days
4			Initiation	41 days
5			1. Identify the Change	9 days
6			Review Project Documentation	5 days
7			Review Project Charter	5 days
8			Review PP&A	5 days
9			Review DMS R&C	5 days
10			Review Procurement/Contract Docs	5 days
11			Change Identification Summary	4 days
12			Determine Change Event	2 days
13			Determine Change Reason	2 days
14			Determine Change Type(s)	2 days
15			Determine Change Scope	2 days
16			Determine Change Timing	2 days
17			Draft Change Identification Summary	2 days
18			2. Conduct Stakeholder Analysis	41 days
19			Stakeholder Analysis	41 days
20			Review Existing OCM Artifacts and Tools	5 days
21			Identify Stakeholders	1 day
22			Draft Heatmap (Change Impact Analysis)	5 days
23			Interview Stakeholder Leadership	10 days
24			Build Stakeholder Survey	10 days
25			Survey Stakeholder Staff	10 days
26			Determine Stakeholder Readiness	5 days
27			Determine Change Risk	2 days
28			Document Stakeholder Analysis	5 days
29			Initiation Phase Complete	0 days







OCM_Project_Schedule_Template_001

ID		Task Mode	Task Name	Duration
30			Planning	85 days
31			3. Build OCM Strategy & Plans	85 days
32			OCM Strategy	5 days
33			Determine people change approach	3 days
34			Draft OCM Strategy	2 days
35			Communications Plan	3 days
36			Draft Communications Plan	3 days
37			Communications Plan Matrix	3 days
38			Stakeholder Engagement Plan	3 days
39			Draft Stakeholder Engagement Plan	3 days
40			Organizational Development Plan	3 days
41			Draft Organizational Development Plan	3 days
42			Training Plan	8 days
43			Draft Training Plan	8 days
44			Training Needs Analysis	5 days
45			Training Curriculum	3 days
46			OCM Project Schedule	5 days
47			Draft OCM Project Schedule	5 days
48			Customized Readiness Criteria	2 days
49			Establish Readiness Criteria	2 days
50			OCM Status Report	2 days
51			Draft OCM Status Report	2 days
52			Deliver OCM Strategy & Plans	85 days
53			Submit Deliverable Expectations Document (DED) to the Agency	1 day
54			Review the DED by the Agency and other Vendors	10 days
55			Remediate the DED Based on the Agency Review	5 days
56			Resubmit DED to the Agency	1 day
57			Review the DED by the Agency and other Vendors	5 days
58			Receive Agency Approval of the DED and Finalize	1 day

OCM_Project_Schedule_Template_001

ID		Task Mode	Task Name	Duration
59			Complete OCM Strategy & Plans Deliverable (includes discussion/review with Sponsor and Team)	5 days
60			Submit the OCM Strategy & Plans Deliverable to the Agency	1 day
61			Review of the OCM Strategy & Plans Deliverable by the Agency and Other Vendors	10 days
62			Remediate the OCM Strategy & Plans Deliverable based on Agency Review	5 days
63			Resubmission of the OCM Strategy & Plans Deliverable to the Agency	1 day
64			Review of the OCM Strategy & Plans Deliverable by the Agency and Other Vendors	5 days
65			Finalization of the OCM Strategy & Plans Deliverable based on Agency Review	5 days
66			Approval of the OCM Strategy & Plans Deliverable by the Agency	1 day
67			Planning Phase Complete	0 days
68			Execution	360 days
69			4. Execute OCM Activities	360 days
70			Execute Communications Plan	180 days
71			Execute Stakeholder Engagement Plan	180 days
72			Execute Organizational Development Plan	180 days
73			Execute Training Plan	180 days
74			Change Impacts List	180 days
75			Capture Change Impacts	180 days
76			Monitor OCM Project Schedule	180 days
77			Update OCM Status	180 days
78			Assess Readiness	180 days
79			Execution Phase Complete	0 days
80			Close Out	80 days
81			5. Support Post Implementation	60 days
82			Monitor Adoption	60 days
83			OCM Status Report	60 days

OCM_Project_Schedule_Template_001

ID		Task Mode	Task Name	Duration
84			OCM Performance Results	60 days
85			Identify & Categorize OCM Issues	60 days
86			Execute OCM Resolution Tactics	60 days
87			6. Close	20 days
92			Project Complete	0 days

OCM_Project_Schedule_Template_001

Start	Finish	Predecessors	Resource Names
Tue 9/13/22	Tue 9/13/22		
Tue 9/13/22	Tue 9/13/22		
Tue 9/13/22	Tue 9/13/22		
Tue 9/13/22	Tue 11/8/22		
Tue 9/13/22	Fri 9/23/22		
Tue 9/13/22	Mon 9/19/22		
Tue 9/13/22	Mon 9/19/22		
Tue 9/13/22	Mon 9/19/22		
Tue 9/13/22	Mon 9/19/22		
Tue 9/13/22	Mon 9/19/22		
Tue 9/20/22	Fri 9/23/22		
Tue 9/20/22	Wed 9/21/22	6	
Tue 9/20/22	Wed 9/21/22	6	
Tue 9/20/22	Wed 9/21/22	6	
Tue 9/20/22	Wed 9/21/22	6	
Tue 9/20/22	Wed 9/21/22	6	
Thu 9/22/22	Fri 9/23/22	12,13,14,15,16	
Tue 9/13/22	Tue 11/8/22		
Tue 9/13/22	Tue 11/8/22		
Tue 9/13/22	Mon 9/19/22		
Tue 9/20/22	Tue 9/20/22	7,20	
Wed 9/21/22	Tue 9/27/22	21	
Wed 9/28/22	Tue 10/11/22	21,22	
Wed 9/28/22	Tue 10/11/22	20,21,22	
Wed 10/12/22	Tue 10/25/22	24	
Wed 10/26/22	Tue 11/1/22	23,25	
Tue 9/20/22	Wed 9/21/22	9	
Wed 11/2/22	Tue 11/8/22	22,23,25,26,27	
Tue 11/8/22	Tue 11/8/22	28	

OCM_Project_Schedule_Template_001

Start	Finish	Predecessors	Resource Names
Tue 9/13/22	Mon 1/9/23		
Tue 9/13/22	Mon 1/9/23		
Wed 11/9/22	Tue 11/15/22		
Wed 11/9/22	Fri 11/11/22	17,28	
Mon 11/14/22	Tue 11/15/22	33	
Mon 11/14/22	Wed 11/16/22		
Mon 11/14/22	Wed 11/16/22		
Mon 11/14/22	Wed 11/16/22	33	
Mon 11/14/22	Wed 11/16/22		
Mon 11/14/22	Wed 11/16/22	33	
Mon 11/14/22	Wed 11/16/22		
Mon 11/14/22	Wed 11/16/22	33	
Mon 11/14/22	Wed 11/23/22		
Mon 11/14/22	Wed 11/23/22		
Mon 11/14/22	Fri 11/18/22	33	
Mon 11/21/22	Wed 11/23/22	44	
Thu 11/24/22	Wed 11/30/22		
Thu 11/24/22	Wed 11/30/22	34,37,39,41,43	
Wed 11/16/22	Thu 11/17/22		
Wed 11/16/22	Thu 11/17/22	34	
Thu 12/1/22	Fri 12/2/22		
Thu 12/1/22	Fri 12/2/22	47	
Tue 9/13/22	Mon 1/9/23		
Tue 9/13/22	Tue 9/13/22		
Wed 9/14/22	Tue 9/27/22	53	
Wed 9/28/22	Tue 10/4/22	54	
Wed 10/5/22	Wed 10/5/22	55	
Thu 10/6/22	Wed 10/12/22	56	
Thu 10/13/22	Thu 10/13/22	57	

OCM_Project_Schedule_Template_001			
Start	Finish	Predecessors	Resource Names
Thu 11/24/22	Wed 11/30/22	34,37,39,41,43	
Thu 12/1/22	Thu 12/1/22	58,59	
Fri 12/2/22	Thu 12/15/22	60	
Fri 12/16/22	Thu 12/22/22	61	
Fri 12/23/22	Fri 12/23/22	62	
Mon 12/26/22	Fri 12/30/22	63	
Mon 1/2/23	Fri 1/6/23	64	
Mon 1/9/23	Mon 1/9/23	65	
Mon 1/9/23	Mon 1/9/23	31	
Thu 12/1/22	Wed 4/17/24		
Thu 12/1/22	Wed 4/17/24		
Mon 1/9/23	Fri 9/15/23	36,65	
Mon 1/9/23	Fri 9/15/23	39,65	
Mon 1/9/23	Fri 9/15/23	41,65	
Mon 1/9/23	Fri 9/15/23	43,65	
Mon 1/9/23	Fri 9/15/23		
Mon 1/9/23	Fri 9/15/23	70SS	
Thu 12/1/22	Wed 8/9/23	47	
Thu 8/10/23	Wed 4/17/24	76	
Thu 8/10/23	Wed 4/17/24	76	
Wed 4/17/24	Wed 4/17/24	69	
Thu 4/18/24	Wed 8/7/24		
Thu 4/18/24	Wed 7/10/24		
Thu 4/18/24	Wed 7/10/24		
Thu 4/18/24	Wed 7/10/24	79	

OCM_Project_Schedule_Template_001

Start	Finish	Predecessors	Resource Names
Thu 4/18/24	Wed 7/10/24	79	
Thu 4/18/24	Wed 7/10/24	79	
Thu 4/18/24	Wed 7/10/24	85SS	
Thu 7/11/24	Wed 8/7/24		
Wed 8/7/24	Wed 8/7/24	87	